

# Enterprise GIS Program Management Plan

---

## A practical framework for organizing enterprise geospatial delivery

Anthony J. Sirna, GISP

Sanitized public edition

## Purpose

This plan translates an enterprise GIS strategy into an operating program. It defines scope, governance, workstreams, delivery controls, risks, quality practices, and change-management responsibilities.

### What this sample demonstrates

- Program scope and intended benefits
- Decision authority and team responsibilities
- Workstreams, milestones, and deliverables
- Risk, quality, communication, and change controls
- Performance reporting and continuous improvement

This sanitized edition removes organization names, locations, customer identities, infrastructure details, branch names, approval positions, and funding arrangements while preserving the management approach.

# Scope Goals and Benefits

The program establishes and sustains an enterprise GIS capability that supports established business lines, enables new services, and aligns data and technology investments with organizational priorities.

## Goals

- Provide easy and reliable access to relevant geospatial information.
- Improve project execution through reusable data, services, and applications.
- Develop standard schemas, policies, procedures, and training.
- Create customer-facing data management and analysis services where demand supports them.
- Maximize return on investment by prioritizing high-value work with a realistic path to delivery.

## Program objectives

- Operate enterprise infrastructure for data, services, and applications.
- Establish authoritative data-management and governance practices.
- Develop a repeatable portfolio of GIS products and services.
- Coordinate program delivery across technical specialists, project teams, leadership, and customers.

## Intended benefits

The program reduces duplicated effort, makes organizational information more discoverable, improves consistency, supports broader analysis, and provides a controlled path for expanding GIS services.

# Program Organization and Decision Rights

| Role                                 | Primary responsibilities                                                                                                         |
|--------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|
| Executive sponsor                    | Confirms strategic alignment, resolves major barriers, approves significant scope or funding decisions, and reviews performance. |
| Program manager                      | Directs the program, maintains the plan and roadmap, coordinates resources, manages risks and changes, and reports progress.     |
| GIS program team                     | Implements architecture, standards, data management, applications, quality controls, training, and technical support.            |
| Data owners and stewards             | Approve authoritative sources, define business rules, review quality, and sustain assigned datasets.                             |
| Project and business representatives | Define requirements, participate in testing, accept deliverables, and provide adoption feedback.                                 |
| Technical support partners           | Support approved hosting, identity, database, integration, security, and operational requirements.                               |

## Decision model

Leadership approves strategy, major investments, and material scope changes. The program manager controls the approved roadmap and coordinates delivery. Data owners decide business meaning and authoritative status. Technical specialists manage implementation within approved standards and access controls.

## Communication

The team uses scheduled working sessions for delivery coordination and periodic leadership reviews for decisions, risk escalation, resource alignment, and performance reporting.

## Workstreams Milestones and Deliverables

| Workstream                | Representative deliverables                                                            | Completion evidence                                                               |
|---------------------------|----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|
| Program management        | Charter, roadmap, schedule, resource plan, decision log, performance reports           | Approved direction, current plans, resolved decisions, documented status          |
| Governance and standards  | Policies, roles, schemas, metadata rules, access model, lifecycle procedures           | Assigned accountability and consistently applied controls                         |
| Authoritative data        | Inventory, data dictionaries, quality assessments, migrations, sustained feeds         | Trusted datasets with documented sources and update processes                     |
| Enterprise platform       | Content architecture, services, access page, groups, permissions, operating procedures | Reliable access for authorized users and maintainable administration              |
| Applications and services | Requirement records, prototypes, testing, releases, training, support material         | Accepted products tied to defined business needs                                  |
| Adoption and workforce    | Role-based training, communications, staffing plans, support model                     | Active use, adequate support capacity, and reduced dependence on individual staff |

### Milestone control

Each workstream moves through documented requirements, design, review, testing, acceptance, publication, and transition to operations. The program manager maintains dependencies and prevents release when essential ownership, security, quality, or maintenance conditions remain unresolved.

# Risk and Quality Management

| Risk                                  | Potential effect                                                  | Management response                                                                                                     |
|---------------------------------------|-------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|
| Constrained funding or staffing       | Priority work cannot be completed or sustained.                   | Sequence work by business value, forecast capacity, define minimum operating needs, and maintain surge-support options. |
| Weak stakeholder participation        | Products do not fit workflows and adoption remains low.           | Confirm ownership, involve users in requirements and testing, and track acceptance and use.                             |
| Inconsistent schemas or standards     | Data cannot support combined analysis or repeatable applications. | Apply acceptance criteria, validation rules, stewardship review, and controlled schema changes.                         |
| Poor archived data or metadata        | Legacy holdings cannot qualify as authoritative.                  | Document provenance, assess fitness, prioritize remediation, and retain limitations where correction is impractical.    |
| Underfunded maintenance               | Applications and datasets become outdated.                        | Assign operational owners, define recurring tasks, and include lifecycle cost in investment decisions.                  |
| Technology or integration constraints | Planned services cannot operate reliably.                         | Engage technical partners early, test dependencies, and use approved architectures and release procedures.              |

## Quality management

Quality begins with documented requirements and continues through iterative review, validation, testing, acceptance, and operational monitoring. Reviews address spatial and thematic accuracy, completeness, consistency, duplication, metadata, accessibility, and fitness for the intended use.

# Change Control Reporting and Continuous Improvement

## Change control

The program manager evaluates proposed changes for effects on scope, schedule, cost, architecture, data quality, access, staffing, and maintenance. Material changes require the appropriate approval and updates to affected plans. Minor administrative changes remain documented in the change log.

## Performance reporting

- Delivery status against approved milestones
- Current risks, decisions, dependencies, and corrective actions
- Dataset quality, stewardship, and update status
- Service availability, use, support demand, and adoption
- Workload, staffing capacity, spending, and forecast needs
- Benefits realized through reuse, efficiency, decision support, and customer value

## Operational transition

A deliverable enters routine operations only after the program confirms ownership, maintenance procedures, permissions, support responsibilities, documentation, training, and acceptance. Temporary project teams should not leave unsupported services behind.

## Continuous improvement

The team conducts periodic reviews after major releases and at planned program intervals. Lessons learned, performance results, user feedback, and changing business needs inform the next roadmap update.

## Evidence of a well managed program

- Current strategy, roadmap, and priorities connect program work to business needs.
- Roles, requirements, milestones, acceptance decisions, and operational transitions remain documented.
- Risks, quality findings, scope changes, and decisions have owners and resolution records.
- Leadership can relate cost and capacity to adoption, reuse, efficiency, customer outcomes, and service demand.

The plan remains a living control document. It provides enough structure to maintain accountability without replacing the working schedules, decision records, technical standards, and operating procedures used by the delivery team.